

DOYON UTILITIES TRANSITION UPDATE

January 31, 2008

MILESTONES MET

- Depot proposals for all three bases have been received.
- Earth Tech visited all three sites in preparation for completing our Health & Safety plan.
- The following joint fixed asset inventories are complete:
 - CHPP/EDS - All three locations
 - Water/Wastewater - FWA & FGA

MILESTONES APPROACHING

- MOD's I & II should be complete and submitted to the Army by close of business February 1st.
- FRA Water/Wastewater Joint fixed asset inventory—February 5th.
- A working group meeting and IPR will be held at FRA, February 12-14, to discuss utility privatization issues, milestones, and contract modifications.
- Doyon Utilities' Standards of Construction and Points of Demarcation have been provided to installation Public Works and Corps of Engineers for comment/input. These documents will be finalized and published in the first week of February.

REGULATORY UPDATE

We expect to submit 12 Certificate of Public Convenience and Necessity (CPCN) applications, including tariffs, to Guernsey/Army for review on February 5th.

The target date for submission to the Regulatory Commission of Alaska (RCA) is the week of February 11th. The presentation is expected to be made by Tim Wallis, Vice President & Chairman of the Board of Doyon Utilities, Jeff Hoppe, Sr. Consultant at Guernsey, and one or two government representatives yet to be designated.



Our Website is Live at
www.doyonutilities.com



CHARACTERIZATION STUDY CONTRACTS AWARDED

Hoefler Consulting Group

\$125,000 - Environmental Assessment (FWA/FGA/FRA)

Doyon Emerald Consulting, LLC

\$100,000 - Natural Gas Distribution System (FRA)

PDC Engineers, Inc.

\$462,491 - Central Heat & Power (FWA)

\$150,000 - Central Heat & Power (FGA)

\$1,000,000 - Water & Wastewater (FWA/FGA/FRA)

\$149,996 - Instrumentation & Control (FWA/FGA)

\$74,998 - Instrumentation & Control (FRA)



DOYON UTILITIES TRANSITION UPDATE

January 31, 2008

GROWING WORKFORCE

- Dave Dean, Director of Administration at Utility Services of Alaska, is on loan to assist Doyon Utilities. Dave, as most of you know, was instrumental in bid preparation and is well known to the military community in Alaska.
- Doyon Utilities has hired a Utility Engineer; he is scheduled to start work on February 11th.

MILCON DOLLARS

Doyon Utilities is working closely with the Department of the Army and Guernsey representatives along with the contracting officer to facilitate use of the Military Construction Army (MCA) funds for projects at Fort Wainwright.

197 Days Until
Transition

