

DOYON UTILITIES TRANSITION UPDATE

— July 11, 2008

Fort Greely

- The majority of transformers for feeders 5 & 9 have arrived onsite (see picture below).
- The electrical construction contract for the airfield helicopter refueling station was awarded to Alaska Line Builders; this contract is valued at \$39,000.
- We have awarded the Arkansas tap-off to feeder #9 to City Electric; this contract is valued at \$109,000.
- A purchase order has been issued to Carter Crawley for the purchase of breaker panels for the 138kV switchyard.
- The Operations Depot siding is nearly all up and the work on the interior has begun (see picture to right).



*Transformers for feeders
5 & 9 being delivered*

35 Days Until Transition



FGA Operations Depot

Fort Richardson

- Sheetrock work has begun on the office portion of the Operations Depot (see picture below).
- ML&P has completed their portion of the work to supply service to the new substation. The cables connecting the substation to the ML&P infrastructure will begin early next week.



*FRA Operations Depot—
work on office space*

Visit our Website at
www.doyonutilities.com

DOYON UTILITIES TRANSITION UPDATE

July 11, 2008

Fort Wainwright

- NC Cat was the successful bidder for the black start generator project; this contract is valued at \$940,000.
- Doyon Utilities has hired Turbo Mechanical Inc. to perform a complete overhaul of turbine-generator (TG) units #4 and #5 at the Central Heat & Power Plant. TG-4 will be overhauled first; this overhaul is expected to take approximately six weeks. The TG-5 overhaul, which is also expected to take approximately 6 weeks, will begin after TG-4 is returned to service.
- The Operations Depot is coming along very well. The offices are framed in and are in the process of being wired (see picture below).



FWA Operations Depot



New Hires

Jeremy Phillips, the new Health & Safety Coordinator, began work with Doyon Utilities on Monday. Jeremy brings to us an extensive education in Health & Safety issues and has already proven himself to be up to the challenge of working with a start-up organization.



Staffing

Our interviewing team has conducted nearly 100 interviews with utility employees in the last several weeks. Only four interviews remain from the individuals listed on the first right of refusal list. Twenty offer letters have been accepted and they include Water Treatment Operators, Lineman and an Assistant Site Manager. The remaining offers of employment will be extended by the end of next week.

Doyon Utilities continues to recruit for the following positions:

- Environmental Program Manager
- Assistant Project Manager/Scheduler
- CFO

Picture to Left: David Hale, with Hale and Associates, Jeremy Phillips, Doyon Utilities Health & Safety Coordinator and Rufus Bunch, Doyon Utilities CHPP Superintendent, tour the FWA facilities to inventory buildings and equipment that Doyon Utilities will need to insure effective August 15, 2008.

