

DOYON UTILITIES TRANSITION UPDATE

June 20, 2008

Summer Solstice

Fort Greely

- The steel structure for the Operations Depot has begun to be installed (see picture below).
- Construction material for the 138kV tie to GVEA has been delivered on site (see picture below).
- Doyon Utilities representatives will attend a pre-construction meeting next week to discuss the AAAF (Allen Army Airfield) Water Main Extension project with TCI, the successful bidder.



FGA Operations Depot being constructed



Line material for 138 kV tie to GVEA



56 Days Until Transition

(For Martha)

Fort Richardson

- The metering team is continuing to install electrical meter sockets in anticipation of the installation of Automated Meter Reading (AMR) meters in August. The sockets are being installed on street lights and at commercial locations; the residential portion of the project should commence sometime within the next month.
- The cable connecting the substation to the existing electrical grid has been installed.
- The Operations Depot is coming along nicely; as you can see from the picture below, the siding is going up and it is starting to look like a real building.



FRA Operations Depot

Visit our Website at
www.doyonutilities.com

DOYON UTILITIES TRANSITION UPDATE

June 20, 2008

Fort Wainwright

- A contract for the construction of the 138 kV transmission line has been awarded to Grasle Electric. The contract is valued at just over \$430,000 and covers labor and materials.
- The switchgear for the 12.47 generator breakers has been ordered from Myers Power Products.
- The distribution substation has also been ordered from Meyers Power Products. This substation will be very similar to the one just constructed at FRA.
- Construction crews are installing the Operations Depot steel (see picture below).



Newly delivered Loader for
FWA CHPP

Staffing

- **Alba Diaz Carmona** accepted the position of Fort Richardson Administrative Assistant and will begin work on June 30th.
- We have begun interviewing craft employees from the "Right of First Refusal" lists provided by the Government. There will be more on this process in next week's newsletter.

New Hires

Robin Johnson started on Monday as the Administrative Assistant in the Fairbanks office. She has caught on very quickly and has already attended a Doyon Utilities Management Board meeting. We are thrilled to add her vast experience and knowledge to our team at Doyon .



Tye Kosa also started work Monday at the Fairbanks office. He is the new Purchasing Coordinator and comes to us from Home Depot where he was the Assistant Store Manager. Tye has already hit the ground running and has provided a great amount of relief to the USA purchasing department.



Tim Castleberry started work at Fort Greely on Wednesday as an Electrician/Instrument Technician in our "over the shoulder" program. He is currently training in the EDS (Electrical Distribution System), DHS (District Heat System) and CHP (Central Heat and Power) utilities.

